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Overview

I. Recap of TWDB’s ARRA Funding 

II. ARRA Team Structure

III. Communications

IV. Proposed Timeline for Implementation

● CWSRF

● DWSRF

V. Recommendations
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ARRA Funding

ALLOTMENTS CWSRF DWSRF TOTALS

Texas Allotments $   180,931,600 $   160,656,000 $  341,587,600 

604(b) Funds (1,809,700) - $    (1,809,700)

$   179,121,900 $   160,656,000 $  339,777,900 

Program Funding

Allotment $   179,121,900 $   160,656,000 $  339,777,900 

TWDB Administration (4%) (7,164,876) (6,426,240) $  (13,591,116)

$   171,957,024 $   154,229,760 $  326,186,784 

Project Funding Components

50% Add'l Subsidy (Min.) $     89,560,950 $     80,328,000 $  169,888,950 

20% Green Projects 35,824,380 32,131,200 $    67,955,580 

Estimated Remainder of Projects* $     46,571,694 $     41,770,560 $    88,342,254 

Total – Project  Funds $   171,957,024 $   154,229,760 $  326,186,784 

*  Estimated amounts as Green projects may also be designated under Additional Subsidy 

amounts which would then impact the amount of remaining funds for projects.
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ARRA Funding – “Oversubscribed”

ALLOTMENTS CWSRF DWSRF TOTALS
Total – Project Funds $   171,957,024 $   154,229,760 $  326,186,784 

Number of Projects on 

Comprehensive ARRA List
686 735

Total Funds listed on 

Comprehensive ARRA List
$5.6 Billion $5.1 Billion
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TWDB/ARRA Team Structure
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Communications

 Logged in approximately 650 phone calls not including media calls, 
legislative calls, etc.

 Received over 75 letters and emails regarding potential projects.

 Weekly EPA Region 6 SRF ARRA conference calls.

 Weekly EPA State Directors conference calls.

 Bi-weekly Governor’s Work Group Meetings.

 Daily email updates to the Governor.

 Participating in various presentations that include ARRA information.
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CWSRF Timeline

DATE MILESTONES

March  2009 Board Presentation

Incorporate all Board decisions & EPA requirements

Conduct surveys

CWSRF grant application and IUP preparation starts

April  2009 Submit IUP Public Notice to Texas Register

Survey results compiled

Staff completes Green analysis

Complete CWSRF Draft IUP by applying quality controls on the data

Grant Application & Draft IUP are completed

IUP Public Notice published in Texas Register

Place IUP on ARRA Website & formally mail to entire List for 

comment

Submit ARRA Grant Application with Draft IUP to EPA for review
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DATE MILESTONES

May  2009 IUP Public Hearing

Conditional ARRA Grant Award will be approved by EPA

IUP considered for approval at Board meeting

Submit adopted Final IUP to EPA

EPA considers  approval of ARRA Grant Award and IUP

June  2009 Invite eligible applicants above the funding line

September  2009 Board begins approval of commitments of ARRA applications 

Entities begin advertising for bids on construction projects

January  2010 Entities award contracts and begin construction

February  2010 All projects on ARRA IUP List awarded and under contract or 

construction

CWSRF Timeline (cont.)
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DATE MILESTONES

March  2009 Board Presentation

Incorporate all Board decisions & EPA requirements

DWSRF grant application and IUP preparation starts

April  2009 TCEQ completes rating/ranking & delivers to TWDB

Submit IUP Public Notice to Texas Register

Complete DWSRF rating/ranking by TWDB staff by applying 

quality control on data

Conduct surveys

Survey results compiled

DWSRF Timeline
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DATE MILESTONES

May  2009 IUP Public Notice published in Texas Register

Staff completes Green analysis

Complete Draft IUP by applying quality controls on the data

ARRA Grant Application & Draft IUP are completed

Place IUP on ARRA Website & formally mail to entire List for 

comment

Submit ARRA Grant Application with Draft IUP to EPA for review

Conduct IUP Public Hearing

June 2009 Conditional ARRA Grant Award approved by EPA

Board considers approval of IUP 

Submit adopted Final IUP to EPA

EPA now approves ARRA Grant Award and IUP

DWSRF Timeline (cont’d)
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DATE MILESTONES

July  2009 Invite eligible applicants above the funding line

October  2009 Board approves commitments for the first ARRA applications

Entities begin advertising for bids on construction projects

January  2010 Entities award contracts and begin construction

February  2010 All projects on ARRA IUP List awarded and under contract or 

construction

DWSRF Timeline (cont’d)
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Staff Recommendations

Comments and Suggestions

Requesting Board Approval for Policies 

to be included in implementation of ARRA
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Recommendations

1.   Pending adoption of Chapter 371 and 375 rule 

revisions will result in flexibility to adapt to the 

identified ARRA provisions and EPA guidance 

documents. Assuming final adoption by the 

Board, rules will be final 4/17/09 after filing with 

Secretary of State. Rules will provide sufficient 

flexibility to comply with anticipated grant 

requirements with board approval.

 Staff recommends incorporating ARRA 

requirements into the program process.
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Recommendations (continued)

2.  Staff recommends that TWDB not offer 

potential customers the opportunity to 

refinance their debt.  Both programs are 

oversubscribed and refinancing existing 

debt does not directly create additional 

jobs.
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Recommendations (continued)

3.  Staff recommends that the definition of 

projects eligible for “Green” funds be 

defined by EPA Final Guidelines for 

Administering State Revolving 

Capitalization Grants.
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Recommendations (continued)

4. Staff recommends that projects eligible 

for inclusion on the ARRA IUP 

Comprehensive Project Lists be defined 

as those:

● listed on SFY 2009 IUP that are not   

closed, and

● those submitted on time for the SFY 

2010 IUP.
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Recommendations (continued)

5.  Staff recommends projects to be ranked 

consistent with existing Board rules with 

a requirement that projects are ready to 

proceed to contract or into construction 

within 12 months of the date of 

enactment of ARRA.
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Recommendations (continued)

6.  Staff recommends that the ranking 

process give preference to activities that 

can be started and completed 

expeditiously, including a goal of using at 

least 50 percent of ARRA funds for 

activities that can be initiated not later 

120 days after the date of the enactment 

of ARRA (June 17, 2009).
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Recommendations (continued)

7.  Staff recommends that a survey be used 

to verify that projects are ready to 

proceed and to provide information for 

determination of “Green” projects.  The 

survey will be used for potential 

applicants above the funding line plus up 

to 20% of additional projects for 

consistency purposes.  
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Recommendations (continued)

8.  Staff recommends that rankings utilize 

existing tie-breakers by Board rule, and  

newly identified tie-breakers: recipient 

cash match, a six-month delta of State 

unemployment data by County, and 

projects that serve military or Homeland 

Security installations.
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Recommendations (continued)

9.  Staff recommends limiting each entity to 

an amount equal to 30% of the 

capitalization grant.  This is an existing 

limitation in the CWSRF but will be new 

to the DWSRF.
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Recommendations (continued)

10. Staff recommends the amount of the 

capitalization grant that is required to be 

provided as at least 50% in “Additional 

Subsidization” be:

 Limited to 50%

 Offered as Grants.
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Recommendations (continued)

11. Staff recommends projects eligible for 

the 50% in “Additional Subsidization” 

funds be defined by existing Board rules 

as “disadvantaged communities.”
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Recommendations (continued)

12. Staff recommends the amount of the 
capitalization grant that is required to be 
provided as at least 20%  to “Green” 
projects be:

 Offered at 0% interest loans and as defined 
by board rules, or as 

 Grants if the applicant meets disadvantaged 
criteria.
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Recommendations (continued)

13. Staff recommends all remaining ARRA 

funds that are not defined as 

disadvantaged or “Green,” be offered at 

0% interest loans and as defined by 

board rules.
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Additional Board 

Considerations or 

Recommendations?

Please visit the Texas Water Development Board’s website 

for additional information on the

American Recovery and Reinvestment Act of 2009

http://www.twdb.state.tx.us/stimulus/index.htm



GOVERNMENT RELATIONS

 13 ARRA related bills filed

 Relevant committees:

 House Appropriations

 House Natural Resources

 House State Affairs

 Subcommittees:

 House Select Committee on Federal Economic                                           

Stabilization Funding

• 17 hearings

• TWDB testified on February 26, 2009

 House Appropriations: S/C on Stimulus
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